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1408-Mod Coil Winding Supplies

1411-MCWF Fabrication S005242
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64

77

7,876 (2)

AUGUST 2006 CURRENT MONTH CUMULATIVE TO DATE (from 4/1/03) (k) ECP 50
Budgeted Cost VARIANCES Budget
Thru FY06
BCWS | BCWP | AcwP [ BCWS | BCWP | ACWP SchVar| SPI |CstVar| CPI
1 - Stellarator Core Svstems 1,686 | 1,091 | 1,139 143913 42,943 44,209 -969 98 -1,.266 .97| 45.007
12 Vacuum Vessel Systems 541 236 262 9,404 9,279 9,412 -125 .99 -133 .99 9,413
1203 - Vacuum Vessel Final Dsn -2 4 1,270 1,251 1,187 -19 .99 65 1.05 1,270
1204-VV Sys Procurements (non VVSA) 2 2 -2 248 187 239 -61 .75 -52 .78 249
0
1250 - Vacuum Vessel Fabrication 540 236 261 5,675 5,630 5,775 (1) -45 .99 -145 .97
13 Conventional Coils 202 78 61 2,651 2,416 2,443 -235 .91 -28 .99 3,023
1301 - TF Design -1 966 965 972 -1 1.00 -7 .99 966
1302 - PF Design -1 20 -20 11
1303 - Central Solenoid Support Design 6 17 16 117 117 124 1.00 -7 .94 117
1350 - TF Coil Fabr Prep -2 547 547 547 1.00 0 1.00 547
1351 - TF Coil Fabr Supplies 3 470 461 462 -9 .98 0 1.00 470
1361 - TF Fabrication 196 62 44 552 326 319 (3) -225 .59 8 1.02 913
14 Modular Coils 676 608 700( 27,012 26,547 27,635 -465 .98 -1,088 .96 27,503
1403 - MoCoil Final Dsn (incl job 24 5
1421 coil interface hw dsn)
1416 - Mod Coil Type A&B Final Design 53 "
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AUGUST 2006 CURRENT MONTH CUMULATIVE TO DATE (from 4/1/03) (k) ECP 50

Budgeted Cost VARIANCES Budget
Thru FY06

BCWS | BcwpP | AcwpP || BCWS | BCWP | ACWP SchVar| SPI |[CstVar| CPI

1451 - Mod Coil Winding (incl 1459 unplanned work) 306 278 305 2,263 2,128 2,933 -134 .94 -805 .73 2,517
15 Structures 31 1 -1 113 99 120 -14 .88 -20 .83 139
1501 - Structures Design 31 1 -1 113 99 116 -14 88| -16 .86 139

1550 - Structures Procurement 0 4 -4 -
16 16 - Coil Services 0 8 3 3 1.00 0 1.03 3
17 Cryostat and Base 33 -1 484 421 419 -64 .87 1 1.00 487
1701-Cryost&Base Sprt Strct Dsn 33 -1 484 421 419 -64 .87 1 1.00 487
18 Field Period Assembly 155 119 102 2,280 2,213 2,280 -67 .97 -67 .97 2,433
CLOSED 1801-Field Period Assly 0 65 65 65 1.00 0 1.00 65
1802 - FP Assy Oversight&Support 36 36 36 633 634 655 0 1.00 -22 .97 664
1803- FP Assy Tooling/Constructability 75 35 34 873 836 901 -37 .96 -65 .93 954
1804-FP Assy Measurement 2 2 16 548 547 549 -1 1.00 -2 1.00 549
1810 - Field Period Assembly 42 46 16 161 132 111 -29 .82 21 1.19 200
19 1901 - Stellarator Core Mngtt&Integr a7 47 16 1,966 1,966 1,897 0 1.00 69 1.04 2,007
2 - Plasma Heating, Fueling & Vac Sys A 0(348 348 348 0 1.00 1.00 348
CLOSED 2001-VPS Gas& Cond Sys Oversight -1 64 63 63 -1 .99 1.00 63
CLOSED 2501 - Neutral Beam Refurbishment 0 0 285 285 285 0 1.00 1.00 285
3 - Diaanostics v g 81749 726 784 -22 97 -58 .93 757
31 3101 Magnetic Diagnostics 2 6 409 386 467 -22 .95 -80 .83 411
39 3901 - Diagnostics sys Integration 7 7 2 340 340 317 1.00 22 1.07 345
4 - Electrical Power Systems 31757 722 720 -34 .95 2 1.00 757
41 4101 - AC Power 107 108 107 1 1.01 0 1.00 107
43 4301 - DC Systems -4 382 382 379 0 1.00 4 1.01 382
44 4401 - Control & Protection -1 82 83 82 0 1.00 1 1.01 82
45 4501 - Power Sys Dsn & Integr 2 184 148 151 -36 .80 -3 .98 184
46 4601 - FCPC Bldg Mods 1 1 1 1.00 1.00 1
5 - Central I&C Svstems S 41 43 33 2 1.06 10 1.31 46
58 5801 -Central I&C Integr 3 11 43 33 2 1.06 10 1.31 46
6 - Facilitv Svstems g 24 24 24 0 1.02 0 1.01 24
6163 - Facility Systems Support FY04 15 15 15 1.00 0 1.01 15

62 - Cryogenic Systems -

63 - Utility Systems -
CLOSED 6501 - Facilitv Svstems Intearation 0 9 9 9 0 1.04 0 1.00 9
7 - Test Cell Prep & Machine Assv i 11938 942 949 4 1.00 -7 .99 938
CLOSED 7101 - Shield Wall Modif 1 0 32 33 33 1 1.02 0 1.00 32

7201 - Control Room Walls&Floors -
7301 - Platform Design & 0 75 76 76 1 1.02 0 1.00 75
7401 - TC Prep & Mach Assy Planning -1 831 833 840 2 1.00 -7 .99 831
8 - Project Oversiaht & Support 220 222 172 18,577 8.578 8.862 2 100 -284 .97 8.766
81 Project Management and Control 105 106 7 4,035 4,035 4,060 1 1.00 -24 .99 4,126
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AUGUST 2006 CURRENT MONTH CUMULATIVE TO DATE (from 4/1/03) (k) ECP 50
Budgeted Cost VARIANCES Budget
Thru FY06
BCWS | BcwP | Acwp | BCWS | BCWP | ACWP SchVar| SPI |[CstVar| CPI
8101 - Project Management & Control 59 59 25 2,537 2,538 2,544 0 1.00 -7 1.00 2,588
8102 - NCSX MIE Management ORNL 16 16 5 415 415 407 0 1.00 7 1.02 429
8998 - Allocations 31 31 47 1,083 1,083 1,108 0 1.00 25 .98 1,109
82 Project Engineering 15 15 95 4,072 4,072 4,333 (] 1.00 -261 .94 4,171
8202 - Engr Mgmt & Sys Eng Support 58 58 52 2,191 2,191 2,256 0 1.00 -66 .97 2,241
8203 - Design Integration 13 13 17 815 815 847 1.00 -32 96 826
8204 - Systems Analysis 27 27 24 803 803 985 1.00 -182 .81 826
8205 - Dimensional Control Coord. 18 18 2 264 264 244 1.00 19  1.08 278
84 Project Physics 1 470 471 470 1 1.00 1 1.00 470
CLOSED 8401 - Project Physics 0 324 324 324 0 1.00 1 1.00 324
CLOSED 8402 - Project Physics MIE ORNL 0 146 146 146 1 1.00 0 1.00 146
Subtotal 1,912 | 1324 | 1316 (| 55345 54,327 55,930 -1,018 .98 -1,603 .97 56,643
Contingency/Management Reserve 500
Incremental Funding 1,291
1% hold back on FY06 BA (172)
DCMA QA Inspection services 75
TOTAL PROJECT 58,337

(1) Reflects accrual INCREASE of $107 k based on MTM's earned value report
(2) Reflects accrual INCREASE of $ 32 k based on EIO's earned value report
(3) Reflects accrual DECREASE of $271 k on Everson/Tesla estimated progress
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